



Leveraging Technology to Improve and Streamline Operations in the African Construction Sector: A Case-Based Approach

Olawale Fabiyi

American International University, West Africa, The Gambia

To cite this article: Fabiyi, O. (2024). Leveraging Technology to Improve and Streamline Operations in the African Construction Sector: A Case-Based Approach. *African Journal of Housing and Sustainable Development*, 5(1), pp. 42-59. <https://orcid.org/0009-0006-6863-8985>.

Abstract

The advent of innovation in tools, materials and techniques has transformed the planning, management and execution of construction projects. Globally, the construction sector has been embracing digital technologies to enhance efficiency, reduce cost and ensure sustainability to overcome challenges and meet evolving demands in the industry. Using a case-based approach, this study shows instances from South Africa of how the construction process is being revolutionised through the deployment of cutting-edge technologies to improve and streamline operations. The approach provides an introductory background on how technology has affected construction with an extensive literature review providing clarifications and insights on construction activities, processes and key technological advancements, in addition to highlighting their importance. Findings from the cases revealed that the projects deployed one or more forms of project management software, such as RIB Software, Autodesk Revit, Primavera P6, Microsoft Project, Procore, and Aconex. It was further found that these deployments enhanced collaboration and communication, improved design coordination and clash detection, and enabled efficient resource allocation and project planning among stakeholders. The study concludes that construction activities play a key role in economic development. Sustainable construction practices would require the adoption and implementation of state-of-the-art technological solutions in the 4th Industrial Revolution that will aid the totality of construction management processes. As evidenced in the various projects, the effectiveness of construction management software in streamlining the construction process is a testament to the critical role of technological advancement as a driver of sustainability.

Keywords: Construction Digitalisation; Construction Management Software; Construction Process Optimisation; Digital Transformation; Sustainable Construction

1.0 Introduction

In recent years, the construction industry has witnessed a remarkable shift in terms of not just output but also in re-engineering the whole spectrum of the construction business process; a shift that has been largely due to the integration of technology in its processes (Hatoum *et al.*, 2021). The advent of innovation in tools, materials and techniques has transformed the planning, design

✉ ofabiyi@aiu.edu.gm

and execution of construction projects, given the adoption of digital technologies in the sector to enhance efficiency, reduce cost and ensure sustainability to overcome traditional challenges and meet the evolving demands of construction practices (Li *et al.*, 2021).

The United Nations (1997, p. 5) views construction as encompassing economic activities directed towards the creation, renovation, repair or extension of fixed assets in the forms of buildings and land improvements of an engineering nature, as well as other categories of engineering construction such as roads, bridges, dams, etc. The sector plays a vital role in shaping the built environment and contributing to economic growth and development. It encompasses various activities involved in planning, designing, constructing and maintaining structures, infrastructure and buildings.

The construction industry has traditionally lagged behind other sectors in embracing technological innovations that could streamline processes, enhance productivity and improve project outcomes, a situation that has led to challenges in efficiency, cost overruns and levels of productivity (Sadeh *et al.*, 2023). While numerous studies have highlighted the potential benefits of leveraging technology in construction, there remains a lack of a comprehensive understanding of how various technological solutions can be effectively integrated and implemented to address the long-standing challenges faced by the industry (Bello *et al.*, 2021).

While a few works focus on individual technological advancements, such as Building Information Modelling (BIM), Drones, and Internet of Things (IoT) applications and blockchain technologies, they do not provide any holistic analysis of their impact on the overall construction process (Qian & Papadonikolaki, 2021; Bello *et al.*, 2021; Huang *et al.*, 2021). Additionally, available research tends to be fragmented, with limited systematic reviews that synthesise the empirical evidence and provide a coherent framework for understanding the role of technology in revolutionising the construction process.

To address this gap, this systematic review aims to provide a comprehensive analysis of the current state of technology adoption in the construction sector, with a specific focus on how construction project management solutions can be leveraged to streamline the construction process and enhance project outcomes. By examining the existing literature through a case-based approach, the review seeks to contribute to the knowledge base and offer practical insights to industry practitioners, policymakers and researchers with interest in the transformative potential of technology in the construction industry.

Accordingly, the study presents cases from South Africa to highlight the benefits and challenges of the deployment of technology in the 4th Industrial Revolution to improve and streamline the construction process.

2.0 Literature Review

2.1 Digital Transformation in the Construction Sector

Generally, the construction sector is deemed a latecomer when it comes to adoption of technological solutions and innovations, mostly because of issues of fragmented workflows, siloed information and resistance to change. However, this situation is changing as the industry now acknowledges the need to undergo digital transformation to address long-standing challenges, enhance productivity and stay competitive in the global market (Barbosa *et al.*, 2017; Ngo, 2019).

Digital transformation in the construction sector refers to and involves the strategic integration and adoption of various digital technologies, such as Building Information Modelling (BIM), the Internet of Things (IoT), Artificial Intelligence (AI), and Cloud Computing to fundamentally

re-engineer business models, processes and the overall approach to project delivery (Lee *et al.*, 2020; Oesterreich & Teuteberg, 2016). This transformation has the potential to drive tangible and intangible benefits, including improved collaboration, enhanced data-driven decision-making, optimised resource utilisation and increased project performance (Dallasega *et al.*, 2018; Eadie *et al.*, 2013).

The present review aims to provide a comprehensive analysis of the current state of digital transformation in the construction sector, exploring the key drivers and the adoption of emerging technologies alongside the challenges faced and the potential impact of technology on the sector's future.

2.2 Drivers of Digital Transformation in Construction

Various works show that numerous factors have contributed to the growing need for digital transformation in the construction sector. Among such works are Agarwal *et al.* (2016) and Rodgers *et al.* (2015); works which examine the increasing complexity and scale of construction projects that are characterised by intricate design, stringent regulatory requirements and the involvement of multiple stakeholders. Growth in the industry has led to the adoption of digital tools and technologies for managing information, coordinating activities and optimising processes.

According to Barbosa *et al.* (2017) and Oesterreich and Teuteberg (2016), the construction sector has long been criticised for low growth compared to other sectors of the global economy. Their research highlighted the critical need for innovative solutions to address the problem. Barbosa *et al.* (2017) note that finding ways to streamline operations, reduce waste and enhance the overall efficiency of construction projects will be essential to driving productivity improvements. Similarly, Oesterreich and Teuteberg (2016) stress the importance of adopting new technologies, processes and management approaches that can help construction firms boost their output while minimising resource consumption and other sources of waste. Both studies point to the immense value that can be unlocked by construction companies that can successfully innovate and optimise their workflows, arguing that such efforts are key to strengthening the industry's competitiveness and long-term viability.

On their part, works by Agarwal *et al.* (2016) and Dallasega *et al.* (2018) focus on sustainability and environmental concerns based on the adoption of digital technologies that enable data-driven decision-making, energy optimisation and circular economy strategies. These studies highlight how sustainable construction practices and the need to reduce the industry's significant environmental footprint have driven the increased adoption of digital tools and technologies. The construction sector is a major contributor to global greenhouse gas emissions and resource consumption, hence the growing motivation to leverage digital solutions that can enhance the sector's environmental performance and transition towards more sustainable operations.

Studies by Ngo (2019) and Rodgers *et al.* (2015) focus on changing workforce expectations within the construction sector. The researchers note that with the influx of a younger, tech-savvy workforce, there is a growing demand for digital tools and platforms that align with the expectations of this new generation of construction professionals. This digital-native workforce expects seamless collaboration, real-time communication and easy access to information across projects and teams. The integration of collaborative digital platforms, mobile apps and cloud-based solutions is seen as essential to meeting the needs and preferences of this emerging construction workforce.

Closing this sub-section are studies by Eadie *et al.* (2013) and Oesterreich and Teuteberg (2016), which show that the construction industry faces growing competition globally. This competitive

pressure, combined with the need for innovation to stay ahead, drives the demand for innovative digital solutions that can provide a competitive edge to improve project delivery and enhance customer satisfaction, as well as the increased scrutiny to deliver projects on time, within budget and to the expected quality standards. Digital technologies offer the potential to optimise processes, enhance productivity and deliver more successful project outcomes, thereby giving construction firms a strategic advantage in a highly competitive global market.

2.3 Adoption of Emerging Technologies in Construction

The digital transformation in the construction sector is being aided by the adoption and integration of various emerging technologies, each with its unique application and potential benefits. The adoption of these technologies, often in an integrated and synergistic manner, will be a driver of digital transformation in the construction sector, with the potential to revolutionise every facet of the construction process, including but not limited to project delivery, operational efficiency and improved overall performance (Wang *et al.*, 2020).

In traditional construction project management, manual planning produces silos and problems. More recently, however, the Project Management Software has become an essential digital tool in the construction sector, helping to streamline project planning, scheduling and coordination. This application software provides construction professionals and stakeholders with tools for managing tasks, schedules, documents and allocation of resources, in addition to aiding effective communication tools (Ortiz-Gonzalez *et al.*, 2022).

As an increasingly important requirement, Building Information Modelling (BIM) is widely being adopted and regarded as the foundation of digital transformation in the construction sector. BIM enables the creation of comprehensive, data-rich 3D models that facilitate collaboration among project stakeholders, enhance design coordination and improve project visualisation throughout the construction lifecycle. This data-rich modelling approach has become essential for driving greater efficiency and integration in the construction industry (Eastman *et al.*, 2011; Shou *et al.*, 2015).

The integration of the Internet of Things (IoT) and Sensor Technologies embedded in devices has revolutionised the interaction with materials and other non-living components in construction projects. This integration enables real-time monitoring of site conditions, equipment performance and resource utilisation, leading to improved decision-making, predictive maintenance and enhanced safety on construction sites (Wang *et al.*, 2019). The data-driven insights provided by IoT and sensors have become essential for optimising construction processes and improving overall project outcomes.

Research studies and implementation projects have shown the potential benefits and use of Artificial Intelligence (AI) and Machine Learning (ML), which have emerged to meet challenges faced in the construction sector, such as delays, cost overruns and safety hazards (Dallasega *et al.*, 2018). To address these issues, Artificial Intelligence (AI) and Machine Learning (ML) technologies are being explored for automating repetitive tasks, optimising resource allocation and enhancing predictive capabilities for project planning, risk management, security and safety. AI-powered tools can analyse historical data to identify patterns and trends that can inform decision-making, while ML algorithms can learn from real-time data to provide insights into project performance (Dallasega *et al.*, 2018; Oesterreich & Teuteberg, 2016).

Research by Agarwal *et al.* (2016) and Rodgers *et al.* (2015) shows that Augmented Reality (AR) and Virtual Reality (VR) technologies can significantly improve collaboration and communication among stakeholders. For example, AR can be used to overlay 3D models onto physical construction sites, enabling workers to see how the final structure will look and to

identify potential issues before the start of construction. VR, on its part, can create immersive simulations that allow stakeholders to experience the building or structure realistically, enabling them to identify design flaws and make changes before construction begins.

Barbosa *et al.* (2017) and Eadie *et al.* (2013) observe the importance of cloud computing and collaborative platforms for effective project management and collaboration in construction. It is noted that these technologies enable real-time information sharing, seamless document management and enhanced coordination among construction teams. It is further revealed that the adoption of these platforms leads to improved productivity and streamlined workflows. It gives power to team members to access and update project information simultaneously, regardless of their physical location, thus reducing the risk of communication breakdowns and information silos, and therefore contributing to the overall success of construction projects.

Bujarbarua *et al.* (2017) and Shou *et al.* (2017) highlight the aggravating need to address safety and security concerns on construction sites with Unmanned Aerial Vehicles (UAVs), or Drones, which are equipped with high-resolution cameras. These technologies are increasingly being researched, deployed and tested for site monitoring, progress tracking and surveying purposes, providing construction teams and stakeholders with valuable data to support decision-making and enhance project oversight. The review reveals four key themes regarding the adoption of emerging technologies in the construction sector: (i) the need for digital transformation driven by various factors, (ii) the adoption of technologies such as BIM, IoT and AI to enhance collaboration and decision-making, (iii) the potential benefits of integrating these technologies, and (iv) the challenges and barriers to widespread adoption. However, there are gaps in the literature, including a lack of focus on the African context, absence of case-based examples, overlooking potential barriers and failure to quantify the impact. This study aims to address these gaps by providing a context-specific analysis of technology adoption in the African construction sector. It examines real-world projects through detailed case studies, explores barriers and proposes strategies to overcome them while quantifying the impact on efficiency, cost savings and project timelines.

2.4 Challenges and Barriers to Digital Transformation

While digital transformation holds considerable promise for the construction sector, several challenges and barriers hinder its widespread adoption. Despite the growing need for digitalisation, the industry faces obstacles that prevent the effective implementation of emerging technologies.

Agarwal *et al.* (2016) and Rodgers *et al.* (2015) posit that a lack of digital literacy and technological competence is a major barrier to implementing digital technologies and their use among the construction workforce, particularly in the skilled trades, which often lack the necessary digital skills and technological proficiency required to effectively leverage emerging technologies; clearly, this situation poses a significant barrier to digital transformation in the sector. The works of Barbosa *et al.* (2017) and Ngo (2019) further show that the construction sector is plagued by a fragmented and hierarchical industry structure which is characterised by a fragmented value chain, with multiple stakeholders, subcontractors and specialized trades, often operating in silos and resistant to change, thereby hindering the integration of digital technologies.

Eadie *et al.* (2013) and Oesterreich and Teuteberg (2016) found that the implementation of digital technologies in construction can involve significant upfront costs and that the perception of a long payback period and uncertain returns on investment can deter industry players from making the necessary investments and adoption, thereby impeding the rate of acceptance of digital technologies and increasing the digital divide in the construction industry. Highlighting regulatory and legal issues, Barbosa *et al.* (2017) and Dallasega *et al.* (2018) show that, given the

highly regulated nature of the construction industry, integration of digital technologies may raise concerns about data security, intellectual property rights and compliance with industry standards, hence the need for careful navigation of the legal and regulatory landscape.

Ngo (2019) and Rodgers *et al.* (2015) identify resistance to change and cultural inertia as a barrier to the adoption and implementation of digital technologies in the construction sector, which has a risk-averse culture and a reluctance to embrace change owing largely to its ageing workforce. Under such circumstances, the researchers argue, there is resistance to the adoption of innovative digital solutions and the necessary organisational transformation.

Several key themes emerge regarding the challenges and barriers, and these reflect the need for digital transformation driven by project complexity, productivity needs, sustainability concerns, workforce expectations and global competition. However, challenges such as digital literacy gaps, industry fragmentation, high upfront costs, regulatory concerns and resistance to change are also noted. The present study aims to address these gaps by focusing on the African context, specifically South African construction projects, to highlight unique challenges, infrastructural constraints and operational dynamics. It provides detailed case studies and practical implementations, explores potential barriers such as resource constraints and skills gaps, and proposes strategies to overcome them. Additionally, it quantifies the impact of technology adoption on operational efficiency, cost savings and project timelines within the African context.

2.5 Potential Impact and Future Outlook

As the construction sector continues to embrace digital transformation, the future holds the promise of a more efficient, collaborative and sustainable construction sector that has the potential to revolutionise the way projects are conceived, designed and delivered. Successful digital transformation of the construction industry has significant benefits and far-reaching implications (Forcael *et al.*, 2020). Portions of the research conducted by Barbosa *et al.* (2017) and Dallasega *et al.* (2018) highlight improved productivity and efficiency through the integration of digital technologies such as BIM, IoT and AI in construction as part of potential impact. These studies show how the adoption of these innovative solutions can lead to increased productivity, enhanced resource utilisation and more efficient project delivery, thus ultimately improving the industry's overall performance.

As seen in the works of Eadie *et al.* (2013) and Shou *et al.* (2015), enhanced collaboration and information sharing are being driven by collaborative digital platforms and cloud-based technologies have a significant impact on the construction industry. These studies highlight how these tools facilitate seamless information exchange, real-time coordination and improved decision-making among construction stakeholders.

Agarwal *et al.* (2016) and Dallasega *et al.* (2018) have also argued that the use of digital technologies can enable data-driven decision-making, optimise energy consumption and support the implementation of circular economy principles, thus contributing to the construction sector's shift towards more sustainable practices and leading to increased sustainability and environmental stewardship. Moreover, the works of Dallasega *et al.* (2018) and Shou *et al.* (2017) show that the deployment of smart sensors, predictive analytics and augmented reality can enhance on-site safety, enable proactive risk identification and mitigation, and contribute to a safer working environment for construction workers, thereby leading to improved safety and risk management in the sector.

3.0 Project Management Software in Construction

Project management software has become an indispensable tool in the construction industry, transforming the way projects are organised, implemented and supervised. With the complex and

dynamic nature of construction projects, the need for efficient coordination, communication and documentation has led to the widespread adoption of project management software (Chathuranga *et al.*, 2023).

Pariafsai and Behzadan (2021) have observed that project management software provides a centralised platform that enables construction teams to streamline processes, enhance collaboration and improve overall project performance (a feat that is achieved by the integration of various project management activities such as scheduling, resource allocation, budgeting and risk management). By automating manual tasks and providing real-time visibility on project status, project management software helps in mitigating risks, minimising delays and optimising resource utilisation (Pariafsai & Behzadan, 2021).

The construction industry faces unique challenges, including managing multiple stakeholders and complex supply chains while complying with stringent requirements. Project management software offers tailored functionalities to address these specific needs, thereby allowing construction professionals to track project progress, monitor timelines, allocate resources efficiently, manage subcontractors and facilitate effective communication among team members, contractors and clients (Lappalainen *et al.*, 2021).

The studies above highlight the themes of adoption and impact of project management software in the construction industry. Key benefits include improved efficiency through streamlined processes and enhanced collaboration, tailored functionality to meet industry-specific challenges, real-time visibility for better risk management and decision-making, and automation that reduces errors and boosts performance. In spite of these positive benefits identified, the studies fail to address the potential challenges or barriers to adoption, such as cost, training or resistance to change, which the present study addresses. In addition, this study reviews a total of ten Construction Project Management applications used by industry experts, highlighting their features and functionalities as well as their advantages and disadvantages, while also providing information on their manufacturers. Such information, it is believed, will be useful to industry stakeholders willing to adopt any of the software for their next construction project.

3.1 Features and Functionalities of Construction Management Software

From the initiation to the commissioning stage, every construction project management software that meets industry standards should have features and functionalities that help the project manager and stakeholders to manage projects seamlessly. Highlighted below are a few of the most common features.

Table 1: Features of construction project management software

Task	Features
Scheduling and Planning	defining tasks and dependencies allocating resources establishing critical paths visualising the project timeline identifying potential bottlenecks optimise scheduling ensure timely completion of tasks
Resource Management	resource allocation track and manage resources assign resources to specific tasks monitor resource availability optimize resource utilisation
Communication and Collaboration	seamless communication and collaboration use shared project calendars document management discussion boards exchange information share updates resolve issues efficiently and effectively
Document Management	centralised repository for project documents version control of documents track changes and user actions enhanced document traceability improved document sharing collaboration among project stakeholders
Risk Management	risk identification, assessment and mitigation monitor risk exposure track mitigation actions

Source: Author representation based on Marion & Fixson (2021), Alzoubi (2022), Nicholas & Steyn (2020).

3.2 Industry Standard (Proprietary) Construction Project Management Software

Software can come in two forms: proprietary or open-source. Software is written instruction or code that a computer understands to perform its task. Open-source software is publicly available, i.e. free, and can be modified to suit the user; on the other hand, proprietary software is not publicly available, i.e. paid for and installable on the user’s devices (Zhou & Choudhary, 2022). This section reviews ten Construction Project Management applications used by industry experts.

Table 2: Industry Proprietary Project Management Software

Software	Company	Features	Pros	Cons
Procore	Procore Technologies Inc.	Project scheduling and collaboration Document management Cost tracking Mobile app Reporting and analytics	Userfriendly interface Robust feature set Extensive integration Cloudbased accessibility Good customer support	Can be expensive for small businesses Learning curve for complex projects
PlanGrid	Autodesk Inc.	Realtime collaboration Document management and issue tracking Drawing and blueprint management Mobile app	Easy to use Excellent document management Efficient issue tracking Integrates with Autodesk products	Limited reporting capabilities Lacks advanced scheduling features
Autodesk BIM 360	Autodesk Inc.	Building Information Modelling (BIM) Document management and issue tracking Project analytics Mobile app	Powerful BIM features Effective collaboration Cloudbased accessibility Integrates with other Autodesk software	Expensive May have a learning curve for users unfamiliar with BIM concepts
Prolog	Trimble Inc	Project management Document control Contract and cost management Reporting Mobile app	Comprehensive project management capabilities Strong document control Easy collaboration Mobile access	User interface could be more intuitive Requires customisation for specific workflows
Oracle Primavera P6	Oracle Corporation	Project planning Scheduling Resource management Cost control Risk analysis Reporting and analytics	Robust scheduling capabilities Extensive project control features Good for complex projects	Steep learning curve Can be complex for small projects High cost
Viewpoint	Viewpoint Construction Software	Project management Accounting and document control Collaboration Mobile app Reporting	Comprehensive construction management functionality Strong financial capabilities Good collaboration tools	User interface could be more modern Limited integration options
e-Builder	Trimble Inc	Capital program management Document control Cost management Reporting and analytics Workflow automation	Tailored for capital projects Strong document control Customizable workflows Good reporting capabilities	May require customization for specific needs Complex for smaller projects
Microsoft Project	Microsoft Corporation	Project planning Scheduling Resource management Collaboration Reporting Integration with Microsoft Office suite	Widely used Familiar interface Good for small to medium sized projects Integrates with Microsoft tools	Not specifically designed for construction Lacks advanced features for large scale projects
Bluebeam Revu	Bluebeam, Inc.	PDF editing and markup Document management Collaboration Measurement tools Drawing comparison	Excellent PDF markup and collaboration features Easy to use Good for managing construction documents	Limited project management capabilities Not a comprehensive solution

Source: Author representation based on Chowdhury *et al.* (2019); G2, n.d.; Oracle, n.d.; Autodesk, n.d.; Bluebeam

4.0 Analysis and Findings

This section examines four significant construction projects undertaken within the South African context. Specifically, it explores the Cape Town International Convention Centre (CTICC) Expansion Project, the PwC Tower Project, the Mall of Africa Project, and the Western Cape Government Hospital Project. The analysis investigates the specific software applications utilised in the execution of these projects, as well as the impact of technological integration on the streamlining of their respective construction processes. These specific construction projects were selected for analysis because of their diversity in construction types, scale, complexity, local relevance and, most importantly, significance within the South African context as representations of diverse sectors within the construction industry.

The Cape Town International Convention Centre (CTICC) Expansion Project represents a major infrastructure development endeavour, while the PwC Tower Project showcases high-rise construction. The Mall of Africa Project illustrates large-scale commercial development and the Western Cape Government Hospital Project highlights the importance of public-sector construction. By examining these projects, the analysis provides comprehensive insights into various aspects of construction management, technological integration and the lessons learned, thus offering valuable recommendations and acting as a holy grail for future project implementations. Additionally, the paper provides insights on the lessons learned and offers recommendations for the effective implementation of such projects in the future.

4.1 Specific Cases

4.1.1 The Cape Town International Convention Centre (CTICC) Expansion Project



Figure 1: Evening panoramic view of Cape Town International Convention Centre (Source: CTICC)

The Cape Town International Convention Centre (CTICC) Expansion Project was a major construction initiative aimed at expanding the existing convention centre to accommodate larger events and conferences. The project was jointly sponsored by the City of Cape Town, the Western Cape Provincial Government and the private investor Sun West, who aimed to enhance the city's position as a premier destination for international business events (South African Tourism, 2014; Brand South Africa, 2011).

The project involved a consortium of partners, including the CTICC management team, the architectural firms VDMMA (VAN DER MERWE MISZEWSKI ARCHITECTS [VDMMA], 2021), Stauch Voster Architects and Makeka Design Lab (Design Indaba, 2012), engineering firm Sutherland Engineers (Sutherland Engineers, n.d.), and *Target Projects*, a project and construction management company that constructed the CTICC (Target Projects, n.d.). The project also saw collaboration with various government agencies, including the Department of Public Works (Department of Public Works, 2018) and the City's Planning and Development Department (City of Cape Town, 2018).

Construction on the CTICC Expansion Project began in 2018 (City of Cape Town, 2018) and ended in 2023 (CTICC, 2023), spanning approximately five years. The project entailed the construction of a new 12-story building, which added 20,000 square metres of exhibition space, 12 meeting rooms and additional support facilities (CTICC, 2023). The expansion also included upgrades to the existing building, such as improved access and circulation, enhanced audiovisual capabilities and sustainable design features (CTICC, 2023).

Throughout the project, the partners worked closely together to ensure seamless coordination and execution of the construction work (CTICC, 2023). The project team leveraged advanced technologies, such as Procore (Procore, 2023) and Autodesk Revit (Autodesk, n.d.), to facilitate the project management, design and construction processes.

Procore was instrumental in providing a centralised platform for project management, enabling real-time monitoring of progress, effective collaboration among stakeholders and efficient task management (Cape Town International Convention Centre [CTICC], 2023). Autodesk Revit's Building Information Modelling (BIM) capabilities allowed the project team to conduct thorough clash detection early in the design process, significantly reducing potential rework and delays during construction (Harris, 2022).

The strategic implementation of Procore and Autodesk Revit was noted for its positive impact on project outcomes. The CTICC's 2023 report states that “the integration of Procore and Autodesk Revit contributed to the successful completion of the project within the designated timeline and budgetary constraints, demonstrating the value of technology-driven project management in the construction industry” (Cape Town International Convention Centre [CTICC], 2023).

However, it is important to acknowledge the challenges associated with adopting new technologies in construction projects. Harris (2022) points out that “while the benefits of Procore and Revit were significant, the initial learning curve and the need for comprehensive training for the project team were notable challenges”. Overcoming these obstacles required a commitment to professional development and a willingness to adapt to new workflows.

4.1.2 The PwC Tower Project

The PwC Tower in Johannesburg, South Africa, represents a significant advancement in modern office-space design that is sustainable. The project aimed to construct a state-of-the-art facility that not only met the high standards of PricewaterhouseCoopers (PwC) but also set new benchmarks in green building practices and technological integration in the construction industry (Rider Levett Bucknall [RLB], 2016). The primary sponsor of the PwC Tower was PricewaterhouseCoopers, alongside a consortium of local and international investors interested in sustainable real-estate development. The project was a collaboration between several key partners, including Arup, a global firm providing engineering, design and project management services (Arup, n.d.). Arup played a crucial role in the project's design and the integration of advanced technologies. LYT Architecture, the architectural firm responsible for the innovative design of the tower (a company that places a premium on sustainability and efficiency) was also

involved (RLB, 2016). The leading South African construction firm WBHO was tasked with executing the project, ensuring that the design vision was realised within the budget and timeline constraints.

The PwC Tower project began in early 2017, with groundbreaking ceremonies attended by key stakeholders (Arup, n.d.). The construction phase lasted approximately 30 months, with the building officially opening its doors in the third quarter of 2019. Primavera P6 and Microsoft Project were utilised for comprehensive project management (Arup, n.d.). According to Arup's project documentation, these tools were essential for scheduling activities, allocating resources and monitoring progress in real-time, thus allowing the project team to quickly identify and resolve issues as well as ensure that the construction phase remained on schedule. For design coordination and clash detection, Autodesk Revit was employed (Arup, n.d.). Moreover, the Building Information Modelling (BIM) software enabled architects and engineers to collaborate more effectively, identify potential design conflicts before construction began, and make necessary adjustments. As stated in Arup's project reports, the use of Revit significantly improved the efficiency of the design phase and reduced the potential for delays and rework.

Furthermore, the integration of advanced project management and design tools allowed for better coordination among different teams, leading to significant time and cost savings (RLB, 2016). Real-time data and predictive analytics helped in making informed decisions and minimising the risks associated with project delays and budget overruns. However, the initial setup and training for using sophisticated software like Primavera P6 and Revit required substantial investment of time and resources. Despite the benefits, the reliance on technology posed certain risks, such as system failures or data corruption, which could potentially disrupt project progress.

4.1.3 The Mall of Africa Project



Figure 2: *Mall of Africa, Midrand, South Africa (Source: Google Earth)*

The Mall of Africa, located in Waterfall City, Midrand, South Africa, is one of the largest shopping malls on the African continent. The project was initiated as a joint venture between Atterbury, a leading South African property development company, and Attacq Limited, a real-

estate investment trust. It was designed to be a landmark in retail and leisure. The mall officially opened to the public on 28 April 2017, after a construction period of approximately three years, starting from its groundbreaking in 2014 (Atterbury, 2021).

For technology deployment, RIB Buildsmart, a component of RIB Software SE's iTWO cloud platform, was employed as the primary project management software. According to RIB Software (2022), this technology was crucial in managing complex construction processes, enabling effective collaboration among stakeholders and facilitating efficient document management. Procore, a cloud-based construction management software, was utilised for its comprehensive document control, project management, and communication tools, as well as for organising and tracking project documents while enabling easy communication and collaboration. Aconex, now part of Oracle Construction and Engineering, was another key technology used for document management and collaboration solutions; it facilitated information sharing among the project team (Construct Africa, 2020).

The integration of these advanced technologies provided advantages such as enhanced collaboration, improved document management and increased productivity, but also presented challenges to do with initial implementation costs and training needs. Despite the challenges, the successful completion of the Mall of Africa project within the planned timeframe and budget is a testament to the benefits of leveraging technology in construction management.

4.1.4 The Western Cape Government Hospital Project



Figure 3: One of the New and Upgraded Health Facilities named Mossel Bay Hospital

(Source: Google Earth)

The Western Cape Government Hospital Project, an ambitious initiative led by the Western Cape Department of Health in collaboration with the Department of Transport and Public Works, aimed to construct and renovate multiple hospitals across South Africa's Western Cape Province.

It involved various stakeholders, including government agencies, architectural firms, engineering companies and construction contractors, with key sponsors including the Western Cape Department of Health and the Department of Transport and Public Works (Department of Transport and Public Works, 2018). Initiated in 2015, the project commenced construction in early 2016 to complete most of the work by 2020, adhering largely to its schedule despite challenges but finally completed in May 2022.

Advanced project management and design software was deployed to manage the project's complexities. Aconex Project Management Software facilitated real-time sharing of project information, significantly reducing turnaround time for approvals and revisions. It managed vast amounts of data, ensuring stakeholders had access to current information (Department of Transport and Public Works, 2018). Autodesk Revit, used for Building Information Modelling (BIM), enabled design coordination, clash detection and 3D visualisation, leading to more accurate cost estimates and reduced redesigns or on-site modifications (SA-Tenders, 2023).

While the deployment of Aconex and Revit brought advantages such as improved collaboration, reduced delays and enhanced cost control, their initial setup and training required significant time and resources. Moreover, reliance on digital platforms highlighted the need for robust cybersecurity measures to protect sensitive project information.

The Project demonstrates how advanced technologies can efficiently manage large-scale construction projects. Despite challenges, the successful implementation of Aconex and Revit showcases their potential to transform the construction industry, fostering transparency, efficiency and sustainability.

4.1.5 Impact of Technology on the Projects from the Case Studies

The incorporation of technology in the construction projects highlighted here produced several benefits, resulting in streamlined processes and improved project outcomes. For example, in the Cape Town International Convention Centre (CTICC) Expansion Project, the adoption of software tools such as Procore and Autodesk Revit allowed for easy collaboration among diverse stakeholders, among whom were architects, engineers, contractors and government agencies. Real-time information sharing and centralised document management improved communication, ensuring that all parties were aligned with project goals and updates (CTICC, 2023).

Similarly, in the PwC Tower Project, the utilisation of Primavera P6, Microsoft Project and Autodesk Revit enabled efficient communication and collaboration among project teams, providing a centralised platform for sharing project schedules, tracking progress and identifying potential issues, thereby enhancing coordination throughout the construction process (Arup, n.d.; RLB, 2016).

The Mall of Africa Project leveraged RIB Buildsmart, Procore and Aconex to facilitate collaboration and communication among stakeholders. These software platforms allowed for effective information sharing, streamlined communication channels and centralised document control, thus ensuring that all project participants were informed and engaged (Construct Africa, 2020).

In terms of improved design coordination and clash detection, BIM software such as Autodesk Revit played a crucial role in all three projects. In the CTICC Expansion Project, Revit enabled the project team to conduct thorough clash detection early in the design process, minimising conflicts and rework during construction (Harris, 2022). Similarly, in the PwC Tower Project, Revit facilitated collaboration among architects and engineers, enabling them to identify and

resolve design conflicts before construction began (Arup, n.d.). The Mall of Africa Project utilised BIM technology to streamline design coordination and clash detection processes. By integrating multidisciplinary design elements in a virtual environment, Revit allowed project teams to identify clashes and make necessary adjustments, thereby ensuring design integrity and construction efficiency (Construct Africa, 2020).

Regarding efficient resource allocation and project planning, the adoption of software tools such as Primavera P6 and Microsoft Project in the PwC Tower Project enabled efficient resource allocation and project planning. These tools provided comprehensive scheduling capabilities that allowed project managers to optimise resource utilisation, sequence tasks effectively and monitor progress in real time (Arup, n.d.). Similarly, in the CTICC Expansion Project, Procore's project management capabilities facilitated efficient resource allocation and project planning by centralising project data and providing real-time insight into project status, thus enabling informed decision-making, risk minimisation and project success within the designated timeline and budget (CTICC, 2023). The Mall of Africa Project utilised RIB Buildsmart for project management and thus achieved efficient resource allocation and project planning. By leveraging predictive analytics and real-time data, RIB Buildsmart helped the project managers to optimise resource allocation, streamline project schedules and mitigate potential risks, thereby contributing to the project's successful completion (RIB Software, 2022).

Additionally, in the CTICC Expansion Project, the utilisation of Autodesk Revit allowed stakeholders to visualise the project in 3D, thereby enhancing their understanding of the design and construction processes. The deployment led to better stakeholder engagement and decision-making, as stakeholders could provide feedback based on a more comprehensive understanding of the project (CTICC, 2023). Similarly, in the PwC Tower Project, the use of BIM technology enabled stakeholders to visualise the building's design and functionality before construction started. Such enhanced visualisation not only improved stakeholder engagement but also helped in identifying potential design improvements and optimisations early in the project life cycle (Arup, n.d.).

Moreover, the PwC Tower Project emphasised sustainable design and construction practices, aiming to achieve green building certifications. The integration of technology allowed for the implementation of energy-efficient systems, sustainable materials and innovative design strategies, thus contributing to the building's environmental performance and long-term sustainability (RLB, 2016). Similarly, in the Mall of Africa Project, the adoption of technology facilitated the implementation of sustainable design features, such as energy-efficient lighting, water-saving fixtures and green building materials. These sustainable practices not only reduced the environmental impact of the project but also enhanced its resilience and long-term viability (Construct Africa, 2020).

Finally, the use of software packages such as Procore, Aconex and RIB Buildsmart in all three projects improved project documentation and compliance management. These packages served as centralised repositories for project documents, thus facilitating version control, audit trails and compliance with regulatory requirements (CTICC, 2023; Arup, n.d.; Construct Africa, 2020). Additionally, the integration of technology allowed for real-time tracking of project milestones, progress reports and compliance documentation, thus streamlining the documentation process and reducing the administrative burden on project teams (CTICC, 2023; Arup, n.d.; Construct Africa, 2020).

Such impact highlights the multifaceted benefits of integrating technology into construction projects and has led to enhanced collaboration, improved design coordination, as well as more

efficient resource allocation and project planning, thus ultimately contributing to successful project outcomes.

5.0 Conclusion

Based on the foregoing analysis of construction case studies from South Africa, valuable lessons and recommendations for future implementation have emerged, particularly with regard to insight on leveraging advanced technologies to revolutionise operations. The successful execution of these projects underscores the importance of early adoption of technology, facilitating effective collaboration, streamlined processes and enhanced project outcomes. Additionally, standardisation and interoperability of software platforms are crucial, promoting smooth collaboration and data exchange among stakeholders.

To maximise the benefits of technological tools, construction firms must invest in comprehensive training programmes for their teams, ensuring full utilisation throughout project lifecycles. Furthermore, commitment to continuous improvement and evaluation is essential for maintaining a leading edge in the industry and optimising technological resources.

Technology has emerged as a powerful tool in revolutionising the construction industry, enabling significant improvements and streamlining processes. While challenges such as initial barriers and data security remain, the potential benefits outweigh such concerns. Focusing on the future, advancements in AI, ML, IoT, AR, and VR promise further optimisation, sustainability and safety in construction practices.

In conclusion, embracing technological innovations will lead to improved project outcomes, increased sustainability and enhanced safety in the construction industry. By addressing challenges and seizing opportunities, stakeholders can leverage technology to transform construction practices, thereby paving the way for a more efficient, productive and sustainable built environment.

Acknowledgments

This paper is the result of a visiting research grant to the Department of Construction Business and Management at the University of Cape Town, South Africa, with funding from the Centre for Housing and Sustainable Development, University of Lagos, under the ARUA UKRI.GCRF Partnership Funds.

References

- Agarwal, R., Chandrasekaran, S., & Sridhar, M. (2016). Imagining construction's digital future.
- Alzoubi, H. M. (2022). BIM as a tool to optimize and manage project risk management.
- Arup. (n.d.). PwC Tower. Arup. Retrieved April 17, 2024, from <https://www.arup.com/projects/pwc-tower>
- Atterbury. (2021, June 23). *Mall of Africa – Atterbury*. Atterbury Property. Retrieved June 8, 2024, from <https://www.atterbury.co.za/portfolio-items/mall-of-africa/#>
- Autodesk. (n.d.). Bim 360. Retrieved April 17, 2024, from <https://www.autodesk.com/solutions/bim-360>.
- Autodesk. (n.d.). PlanGrid. Autodesk Construction Cloud. Retrieved April 17, 2024, from <https://www.plangrid.com/>.
- Barbosa, F., Woetzel, J., Mischke, J., Ribeirinho, M. J., Sridhar, M., Parsons, M., ... & Brown, S. (2017). Reinventing construction: A route to higher productivity. McKinsey Global Institute.
- Bello, S. A., Oyedele, L. O., Akinade, O. O., Bilal, M., Delgado, J. M. D., Akanbi, L. A., ... & Owolabi, H. A. (2021). Cloud computing in construction industry: Use cases, benefits and challenges. *Automation in Construction*, 122, 103441.
- Bluebeam. (n.d.). Bluebeam | Construction Software. Retrieved April 17, 2024, from <https://www.bluebeam.com/>.
- Brand South Africa. (2011, March 31). *R605m expansion for CTICC*. R605m expansion for CTICC. Retrieved June 8, 2024, from <https://brandsouthafrica.com/112979/uncategorised/cticc310311/>.
- Bujarbarua, P., Pradhan, B., & Srivastava, A. (2017). Use of drones in construction industry. *Geomatics, Natural Hazards and Risk*, 8(1), 177-191.

- Cape Town International Convention Centre. (2023). Cape Town International Convention Centre Expansion Project. Retrieved from <https://cticc.co.za/the-expansion-project/>.
- Chathuranga, S., Jayasinghe, S., Antucheviciene, J., Wickramarachchi, R., Udayanga, N., & Weerakkody, W. S. (2023). Practices driving the adoption of agile project management methodologies in the design stage of building construction projects. *Buildings*, 13(4), 1079.
- Chowdhury, D. & Akter, J. (2019). Implementing Advanced Software in Construction Project Management and Control. *Journal of Logistics Informatics and Service Science*. 6. 87-105.
- Dallasega, P., Rauch, E., & Linder, C. (2018). Industry 4.0 as an enabler of proximity for construction supply chains: A systematic literature review. *Computers in Industry*, 99, 205-225.
- Department of Public Works. (2018). CTICC Expansion Project. Retrieved from <https://www.dpws.gov.za/cticc-expansion-project/>.
- Department of Transport and Public Works. (2018). Department of Transport and Public Works Achievements for the Year 2017/18. Retrieved from https://www.westerncape.gov.za/assets/departments/transport-and-public-works/dtpw_achievements_2017-18.pdf.
- Design Indaba. (2012, March 23). *Top architects to lead expansion of CTICC*. Design Indaba. Retrieved June 8, 2024, from <https://www.designindaba.com/articles/creative-work/top-architects-lead-expansion-cticc>.
- Eadie, R., Odeyinka, H., Browne, M., McKeown, C., & Yohanis, M. (2013). An analysis of the drivers for adopting building information modelling. *Journal of Information Technology in Construction (ITcon)*, 18(17), 338-352.
- Eastman, C., Teicholz, P., Sacks, R., & Liston, K. (2011). *BIM handbook: A guide to building information modeling for owners, managers, designers, engineers and contractors*. John Wiley & Sons.
- Forcael, E., Ferrari, I., Opazo-Vega, A., & Pulido-Arcas, J. A. (2020). Construction 4.0: A literature review. *Sustainability*, 12(22), 9755.
- G2. (n.d.). Best Construction Project Management Software in 2024. G2. Retrieved April 17, 2024, from <https://www.g2.com/categories/construction-project-management>.
- Cape Town International Convention Center. (n.d.). *Evening panoramic view of CTICC complex* [Image]. Provided by Cape Town International Convention Center with permission. Accessed August 19, 2024.
- Google. (2024). Mall of Africa, Midrand, South Africa. Google Earth. Retrieved August 19, 2024, Google Earth. Retrieved August 19, 2024, from <https://earth.google.com/web/search/Mall+of+Africa,+Midrand,+South+Africa>
- Google. (2024). Western Cape Government Hospital Project. Google Earth. Retrieved August 19, 2024, Google Earth. Retrieved August 19, 2024, from <https://earth.google.com/web/search/Mossel+Bay+Hospital,+21st+Avenue,+Mossel+Bay+Central,+Mossel+Bay,+Western+Cape,+South+Africa>
- Harris, I. (2022). PROMOTING FORWARD THINKING. CTICC. Retrieved April 17, 2024, from https://www.cticc.co.za/wp-content/uploads/2022/01/CTICC_2020_21_IAR.pdf.
- Hatoum, M. B., Nassereddine, H., & Badurdeen, F. (2021, July). Reengineering construction processes in the era of construction 4.0: A lean-based framework. In Proc. 29th Annual Conference of the International Group for Lean Construction (IGLC) (pp. 403-412).
- Huang, M. Q., Ninić, J., & Zhang, Q. (2021). BIM, machine learning and computer vision techniques in underground construction: Current status and future perspectives. *Tunnelling and Underground Space Technology*, 108, 103677. *International Journal of Mechanical Engineering*, 7(1).
- Lappalainen, E. M., Seppänen, O., Peltokorpi, A., & Singh, V. (2021). Transformation of construction project management toward situational awareness. *Engineering, Construction and Architectural Management*, 28(8), 2199-2221.
- Lee, S. K., Kim, K. R., & Yu, J. H. (2020). BIM and blockchain for secure supply chain management. *Technologies*, 8(2), 23.
- Li, Y., Zuo, J., Ye, K., & Fan, X. (2021). An empirical investigation of obstacles to implementing innovation in construction projects. *Journal of Construction Engineering and Management*, 147(4), 04021007.
- Marion, T. J., & Fixson, S. K. (2021). The transformation of the innovation process: How digital tools are changing work, collaboration, and organizations in new product development. *Journal of Product Innovation Management*, 38(1), 192-215. McKinsey & Company.
- Microsoft. (n.d.). Project Management Software. Microsoft. Retrieved April 17, 2024, from <https://www.microsoft.com/en-us/microsoft-365/project/project-management-software>.
- Ngo, M. H. (2019). Challenges in the adoption of BIM technology in the construction industry: A systematic review. *Construction Innovation*, 19(3), 307-356.

- Nicholas, J. M., & Steyn, H. (2020). *Project management for engineering, business, and technology*. Routledge.
- Oesterreich, T. D., & Teuteberg, F. (2016). Understanding the implications of digitisation and automation in the context of Industry 4.0: A triangulation approach and elements of a research agenda for the construction industry. *Computers in Industry*, 83, 121-139.
- Oracle. (n.d.). Products - Construction Engineering. Retrieved April 17, 2024, from <https://www.oracle.com/industries/construction-engineering/aconex-construction-management/>
- Ortiz-Gonzalez, J. I., Duran-Heras, A., & Castilla-Alcala, G. (2022). Why Do Traditional Project Management Methods Hinder the Competitiveness of the Construction Industry?. In *Ensuring Sustainability: New Challenges for Organizational Engineering* (pp. 225-232). Cham: Springer International Publishing.
- Pariafsai, F., & Behzadan, A. H. (2021). Core competencies for construction project management: Literature review and content analysis. *Journal of Civil Engineering Education*, 147(4), 04021010.
- Procore. (n.d.). Construction Management Software. Procore Construction Management Software | Procore. Retrieved April 17, 2024, from <https://www.procore.com/>.
- Qian, X., & Papadonikolaki, E. (2021). Shifting trust in construction supply chains through blockchain technology. *Engineering, Construction and Architectural Management*, 28(2), 584-602.
- RIB Software. (2022, June 2). Mall of Africa. RIB Software. Retrieved April 17, 2024, from <https://rib-software.com/en/case-studies/mall-of-africa>.
- Rider Levett Bucknall. (2016). Construction Industry Development in Sub-Saharan Africa: The PwC Tower Case Study. Rider Levett Bucknall - Projects. Retrieved April 17, 2024, from <https://www.rlb.com/media/2485/construction-industry-development-in-sub-saharan-africa.pdf>
- Rodgers, C., Hosseini, M. R., Chileshe, N., & Rameezdeen, R. (2015). Building information modelling (BIM) within the Australian construction related small and medium sized enterprises: Awareness, practices and drivers. In *Proceedings of the 31st Annual ARCOM Conference*, 7-9 September 2015, Lincoln, UK (pp. 691-700).
- Sadeh, H., Mirarchi, C., & Pavan, A. (2023). Technological transformation of the construction sector: A conceptual approach. *International Journal of Construction Management*, 23(10), 1704-1714.
- SA-Tenders. (2023). Western Cape Government Health: Construction of Hospital Facility at Mitchell's Plain Hospital. Retrieved from <https://www.sa-tenders.co.za/content/western-cape-government-health-construction-hospital-facility-mitchells-plain-hospital>.
- Shou, W., Wang, J., Wang, X., & Chong, H. Y. (2015). A comparative review of building information modelling implementation in building and infrastructure projects. *Archives of Computational Methods in Engineering*, 22(2), 291-308.
- Shou, W., Wang, J., Wu, P., Wang, X., & Chong, H. Y. (2017). A cross-sector review on the use of value stream mapping. *International Journal of Production Research*, 55(13), 3906-3928.
- South African Tourism. (2014, July 23). *IN THE NEWS: "CTICC celebrates sod turning on expansion project"*. CTICC celebrates sod turning on expansion project" 23 JULY 2014. Retrieved June 8, 2024, from <https://www.southafrica.net/gl/en/business/press/in-the-news-cticc-celebrates-sod-turning-on-expansion-project>.
- Sutherland Engineers. (n.d.). *CTICC - East Extension*. Sutherland Engineers. Retrieved June 8, 2024, from <https://sutherlandengineers.com/portfolio/cticc-east-extension/>.
- Target Projects. (n.d.). *e-Brochure*. Company Profile. Retrieved June 8, 2024, from <https://targetprojects.co.za/e-brochure.pdf>.
- Trimble. (n.d.). Trimble e-Builder Enterprise. asset lifecycle. Retrieved April 17, 2024, from <https://www.e-builder.net/>
- United Nations. (1997). International recommendations for construction statistics. United Nations Statistics Division. https://unstats.un.org/unsd/publication/SeriesM/SeriesM_47rev1E.pdf.
- VAN DER MERWE MISZEWSKI ARCHITECTS. (2021). *CTICC*. VDMMA. Retrieved June 8, 2024, from <https://www.vdmma.com/cticc>.
- Wang, H., Shao, G., Sun, D., Lu, Y., & Wu, C. (2019). Application of the Internet of Things in construction projects: A systematic review. *Journal of Cleaner Production*, 214, 550-563.
- Wang, M., Wang, C. C., Sepasgozar, S., & Zlatanova, S. (2020). A systematic review of digital technology adoption in off-site construction: Current status and future direction towards industry 4.0. *Buildings*, 10(11), 204.
- Zhou, Z. Z., & Choudhary, V. (2022). Impact of competition from open-source software on proprietary software. *Production and Operations Management*, 31(2), 731-742.